

<b>Manistee County Road Commission</b>							
<b><u>Bid Tabulation for 2018 Processed Road Gravel Bids</u></b>							
<b>(For Production of Gravel at the MCRC Owned Property on Read Road in Cleon Township, Manistee County)</b>							
<b>Bids Due: 3:00 PM on 2/23/18</b>							
				<b>Halliday Sand &amp; Gravel (Houghton Lake, MI)</b>	<b>Ken Adams Excavating (Pentwater, MI)</b>	<b>Reith-Riley Construction (Charlevoix, MI)</b>	<b>Team Elmers (Traverse City, MI)</b>
<b>No.</b>	<b>Item</b>	<b>Estimated Quantity</b>	<b>Unit</b>	<b>Unit Price</b>	<b>Unit Price</b>	<b>Unit Price</b>	<b>Unit Price</b>
1	23A Modified Gravel	45,000	Ton	<b>\$3.98</b>	\$4.85	\$4.47	\$3.96
	(Approx. 30,000 Cyds)						
			Totals:	\$179,100.00	\$218,250.00	\$201,150.00	\$178,200.00
<b>Proposed Schedule (From Bidder)</b>							
	Begin Mobilize/Setup Equipment			06/02/18	05/15/18	09/04/18	06/01/18
	Complete Mobilize/Setup Equipment			08/10/18	06/01/18	09/07/18	06/03/18
	Begin Gravel Production			6/02/18 & 7/15/18	05/15/18	09/10/18	06/04/18
	Complete Gravel Production			6/08/18 & 8/10/18	08/01/18	10/05/18	06/30/18
<b>Completion Dates per MCRC Bid Documents</b>							
Produce minimum of 7,500 tons of 23A Modified Gravel by 6/08/18							
Produce remainder of 23A Modified Gravel by 8/10/18							
<b>Miscellaneous</b>							
	Submitted Pit Management Plan (Yes/No)			Yes	No	No	Yes
	Submitted Stockpile Plan (Yes/No)			Yes	Yes? (Very basic)	No	Yes
<b>Remarks</b>				Detailed Plans provided	Doesn't meet bid	Doesn't meet bid	Need on-site meeting
				Drilling rig is included to	requirements	requirements	w/ the MCRC to discuss
				verify materials & resources			proposed mining and
				below the proposed			stockpiling and best
				"reject sand" pile locations			direction & use of pit
				Blackdirt berm will also be moved			No stripping, grubbing,
				back or relocated to a new location			or clearing of trees is
							included
<b>The Year 2018 gravel production was awarded to Halliday Sand &amp; Gravel during the Manistee County Board of County Road Commissioners</b>							
<b>regularly scheduled board meeting on March 12, 2018.</b>							
	Bid Tabulation By: Mark Sohlden						
				Date: 2/26/18			
				Updated: 3/13/18			
C:\Bids\Bid Tabulations\2018\02-23-18 Processed Gravel Bid Tab.xlsx\Sheet1							